
PROJECT NAME: LARRY STREET (CDBG)

PROJECT NUMBER: 

Project Status

Significant Events / Notes:

Description: This project is a part of a Community Development Block Grant (CDBG) funded in part by the federal government (HUD) for improvements to areas with low to moderate 

income.  The improvements include reconstructing Larry Street along with a portion of Commerce Street between Delia and Larry Street. Also included is the installation of an underground 

storm water system, a new waterline and fire hydrants, and reconstruction of the sanitary sewer lines under the pavement. Sidewalks will also be installed where none exist today. The 

paving will meet the City's subdivision standards.

Justification:  The existing asphalt roads will be replaced with concrete curb and gutter streets. The waterline and fire hydrants will provide adequate fire protection. The majority of the 

funding for the project is from federal funds.

This is the last street to be improved in the Oliver's Addition south of Main Street. This project is funded by a Community Development Block Grant. The 

surveying is complete and the engineering is ongoing. The design is 90% complete and staff is reviewing the final plans.

Significant Events / Notes:
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63



PROJECT NAME: LARRY STREET

PROJECT NUMBER: 

Funding Sources (all 

funds)
Prior Yrs Funding 2011 2012 2013 2014 2015 Total Spending Plan

Current Year Revenues  $                              - 

Previous Revenues                                  - 

Debt . CO's                                  - 

Debt . GO's                                  - 

Debt . Revenue Bonds                                  - 

Federal Sources                                  - 

TxDOT                                  - 

NCTCOG                                  - 

County                                  - 

CDBG  $             213,221  $           305,103  $                    195,245                      713,569 

Impact Fees                                  - 

Donations                                  - 

Other                                  - 

TOTAL  $             213,221  $           305,103  $                    195,245  $                      -  $                           -  $                            -  $                 713,569 

Total Project EOPC Plan Amount Awarded Actual Costs Rem Encumb

Design  $                    102,345  $            72,686  $                29,659 8001

Right-of-Way                            -                                478                     478                               - 8005

Construction                     891                               - 8002

Contingency                            -                                     -                          -                               - 8003

Administrative Wages                             3,773                  3,773                               - 8006

Contract Incentive                            -                                     -                          -                               - 8004

TOTAL  $                        -  $                    106,596  $            77,829  $                29,659 

12/1/2010

12/1/2011

2/15/2012

2/15/2013

2/15/2013

90%

0%

Construction Notice to Proceed (NTP)

Project-To-Date Financial Plan

Project Calendar
Design Notice to Proceed

Design Completion

Construction Original Final Completion

Construction Updated Final Completion

Design Percent Complete

Construction Percent Complete

Current Year Allocation: FY2012

Less:

 $                    29,659 

                            33 

                       1,120 

 $              195,245  $                   1,153  $                    29,659 

Current Year Remaining Balance: ST2096 110-8201-521

Less: Remaining Encumbrances:

Net Available Resources:

Notes:

As of 1/31/2012

195,245

Year to date 

% Complete

Annual Proj 

Cost
YTD Expend

YTD Rem 

Encumb

Administrative Wages

Design

Right-of-Way

Construction

Contingency

Contract Incentive

TOTAL

635,740

(29,659)

606,082
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